


ID	Task Name	Resource Names	Duration	Start	Qtr 2, 2005			Qtr 3, 2005			Qtr 4, 2005			Qtr 1, 2006			Qtr 2, 2006		
					Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	
1	Xmas Gift Drive		130 days	Tue 31-05-05															
2	Apply for Shoes for Orphan Souls	Lynn	1 wk	Tue 31-05-05															
3	Apply for "Shoebboxes"	Jon,Sveta	16 wks	Tue 31-05-05															
4	Christmas Ornament Project	Dy'Anne,Elizabeth	26 wks	Tue 31-05-05															
5	Christmas Card Project	Jenny G	26 wks	Tue 31-05-05															
6	Setup Registry on Amazon?	Mindi,Elizabeth	2 wks	Tue 31-05-05															
7	Corporate Xmas Cards (Nestle, Others?)	Lynn,All Coordinators	6 wks	Tue 31-05-05															
8	Contact Previous Donors	Stacey,Elizabeth,Megs	26 wks	Tue 31-05-05															
9	Other Ideas	All Coordinators	26 wks	Tue 31-05-05															
10	POM Xmas 2005	Stacey	0 days	Mon 03-10-05															
11	Shopping Options (Bulk)		30 days	Tue 31-05-05															
12	Toy Depot	Mindi	1 wk	Tue 31-05-05															
13	Adidas	Lynn	2 wks	Tue 31-05-05															
14	Watches	Lynn	2 wks	Tue 31-05-05															
15	Others (Cosmetics, DVDs, etc)	Elizabeth,Stacey,Mindi,Micr A	6 wks	Tue 31-05-05															
16	Auction		178 days	Wed 01-06-05															
17	Orphan Art Auction	Diane,Elizabeth	30 days	Wed 01-06-05															
18	Xmas Auction (DVDs, VHS, ?)	Diane,Elizabeth	16 wks	Wed 13-07-05															
19	Post Xmas Auction (Your Own Not Needed Xmas Gifts)	Diane,Elizabeth	6 wks	Mon 26-12-05															
20	Orphanages		60 days	Tue 31-05-05															
21	Collect Money or Gifts for Each Orphanage	All Coordinators	12 wks	Tue 31-05-05															
22	Individual Orphans		0 days	Mon 03-10-05															
23	Help an Orphan Children's Hope	Jennifer H	0 days	Mon 03-10-05															
24	Help an Orphan Sevastopol Orphanage 2	Jenny G	0 days	Mon 03-10-05															
25	Help an Orphan Internat Mykolaivka	Angie,Marina	0 days	Mon 03-10-05															
26	HUHTC	Jennifer H	0 days	Mon 03-10-05															
27	Vocational Kids	Jennifer H	0 days	Mon 03-10-05															
28	Logistics		167 days	Tue 31-05-05															
29	Update Website	Elizabeth,Mindi,Matt	17.33 wks	Tue 31-05-05															
30	Shipping Purchased Items to Portland	Stacey,Mindi	12 wks	Tue 31-05-05															

Project: Xmas2005 Date: Thu 02-06-05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Resource Names	Duration	Start	Qtr 2, 2005			Qtr 3, 2005			Qtr 4, 2005			Qtr 1, 2006			Qtr 2, 2006	
					Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
31	Track Money Donated for Xmas	Stacey	26 wks	Tue 31-05-05														
32	Collect Shoe Donation	Linda,Summer,Megs	3 wks	Thu 15-09-05														
33	"Ideal Shipping Deadline"		0 days	Mon 03-10-05														
34	Shipping	Megs,Summer	20 wks	Thu 01-09-05														



Project: Xmas2005 Date: Thu 02-06-05	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	